

<b>Report trip March 9-29, 2016</b>				
<b>Sections</b>	<b>Objectives</b>	<b>Accomplishments</b>	<b>Next step</b>	<b>Timeline</b>
<b>Infrastructure</b>				
<b>OBGYN Building</b>	To finalize the discussion on: <ul style="list-style-type: none"> <li>- Building layout</li> <li>- Financing</li> <li>- Timeline of construction</li> </ul>	IOP/CMB met and conclude: <ul style="list-style-type: none"> <li>- IOP to fund raise for the project</li> <li>- CMB to present final plan</li> <li>- CMB to share building cost</li> <li>- CMB eager for construction to start</li> </ul>	<ul style="list-style-type: none"> <li>- CMB to submit final drawing ASAP</li> <li>- Initial phase to begin</li> </ul>	ASAP
<b>BioMed Shop</b>	To secure a Biomed Shop	Biomed shop in the making	To equip and secure tools	On going
<b>Laundry</b>	To provide safe Laundry	Building in the making	To finish, equip, train	Jul 2016
<b>Sterilization</b>	To bring to international standard	Specialist visit and assessment	Recommendations + implementation	Jul-Oct 2016
<b>Sanitation</b>	To begin the washroom project of CMB	Septic tank in the making	One washroom at a time	2016-2017
<b>Academic Room</b>	To build a teaching Room	Site identified and measured out	To draw, build, equip	2016
<b><u>Service</u></b>				
<b>OBGYN/Midwifery</b>	To further OBGYN progress	As per OBGYN reports	To advance OBGYN care capacity	2016 –

<b>Orthopedics</b>	To establish an orthopedic service	Unable to attract an Orthopedist	Orthopedics, a priority to pursue	2016 –
<b>Nursing</b>	To advance nursing care and skills	As per nursing reports	To enhance Nursing Leadership	2016 –
<b>Pharmacy</b>	To advance pharmacy organization, flow, inventory	All done +	Nurture the accomplishments	2017
<b>Laboratory</b>	To expand Lab capacity	As per Lab report	Further capacity expansion	2016 –
<b>Biomed</b>	To further Biomed Capacity	Repairs + teaching	Strengthen Biomed control	2016-
<b>Infection Control</b>	To assess sterilization and hospital cleaning process	Assessment done + recommendations + actions awaiting	Implement recommendations	2016-
<b>Material management</b>	To assess materials inventory and usage	A deficient system	Needs more robust inventory	2016-
<b><u>Education</u></b>				
<b>OBGYN</b>	To advance Knowledge and skills	As per OBGYN report	To further knowledge and skills	2016 –
<b>Nursing</b>	To advance knowledge and skills	Focus on OBS, OR, ER	Develop Nursing leadership Enlarge nursing scope	2016 –
<b>Pharmacy</b>	To organize inventory,	Done successfully	Focus on Education	2017

<b>Anesthesia</b>	dispensing flow  To advance anesthesia service + Education	Nurse anesthetists training secured	Recruit an anesthesiologist	2016-2017
<b>Emergency Department</b>	Advance Emergency service	Emerg. Nursing lead and training	Physician Lead for Emerg. Room to identify	2016 -
<b><u>Administration</u></b>				
<b>Management</b>	To review CMB+IOP goals	Goals and objectives reviewed. OBGYN building construction to finalize	OBGYN construction to begin	2016 –
<b>Board</b>	To meet and follow up with strategic plans	Done successfully	To implement the decisions agreed upon	2016 –
<b>Partnerships</b>	To visit and discuss with HUI in Cap Haitien	Done successfully - Physicians and nurses rotation to continue - Exchange/share of goods as per availability - Mutual knowledge sharing	- To further partnership - To explore other specialty coverage (Anesthesia, Orthopedics)	2016 -